



BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: June 11, 2002

TO: **BOARD OF EDUCATION**

FROM: Dr. J. Hairston, Superintendent

SUBJECT: **Request for Change Order – Site Contract for Addition at Woodlawn High School**

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE PERSON(S): Donald F. Krempel, Ph.D., Executive Director, Department of Physical Facilities
J. Kurt Buckler, Head of Engineering, Office of Engineering and Construction

RECOMMENDATION

That the Board of Education approves a request for a change order.

Request for Change Order – Site Contract for Addition at Woodlawn High School.

Appendix I – Request for Change Order.

Appendix I

Request for Change Order to Site Contract for Addition at Woodlawn High School June 11, 2002

The Department of Physical Facilities and the Baltimore County Department of Public Works have been working to develop solutions to address concerns with the current arrangement of the driveway entrance to Woodlawn High School. As part of this process, the Department of Physical Facilities has agreed to widen the existing driveway entrance on Woodlawn Drive. In order to complete this work, the Department of Physical Facilities would like to utilize the services of Gardiner & Gardiner, Inc., the contractor awarded the site contract under the new addition project.

At this time, the Department of Physical Facilities recommends approval of a change order in the not-to-exceed amount of \$25,000.00 with Gardiner & Gardiner, Inc. to widen the existing driveway entrance at Woodlawn High School. Funding for this change order is available in the Capital Budget Project #090 – Woodlawn High School Classroom Addition.

APPROVED:



Donald F. Krempe, Ph.D.
Executive Director