


**BALTIMORE COUNTY PUBLIC SCHOOLS**



**DATE:** October 22, 2002

**TO:** **BOARD OF EDUCATION**

**FROM:** Dr. J. Hairston, Superintendent

**SUBJECT:** **Request for Change Order – Masonry Package at New Town High School**

**ORIGINATOR:** J. Robert Haines, Deputy Superintendent of Business Services

**RESOURCE PERSON(S):** Donald F. Krempel, Ph.D., Executive Director, Department of Physical Facilities  
Richard Cassell, Administrator, Office of Engineering and Construction  
J. Kurt Buckler, Head of Engineering, Office of Engineering and Construction

**RECOMMENDATION**

That the Board of Education approves a change order.

\*\*\*\*\*

Request for Change Order – Masonry Package at New Town High School.

## Appendix I

### Request for Approval of Change Order Masonry Package at New Town High School October 22, 2002

On August 14, 2001, the Board of Education approved an award of contract with C.F. Masonry, Inc. to perform masonry work associated with New Town High School. In order to provide exterior storage of play equipment for the Child Development program, a new masonry storage building is being proposed. The contractor has submitted a proposal in the amount of \$15,885.00 to construct this proposed storage building. This price has been reviewed by our consultant and found reasonable. Based upon this review, the Department of Physical Facilities recommends a change order in amount of \$15,885.00 with C.F. Masonry, Inc. to construct a masonry storage building at New Town High School.

Funding for this additional work is available through Capital Budget Project #625 – New Town High School.

APPROVED:



Donald F. Krembel, Ph.D.  
Executive Director