

BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: August 12, 2003
TO: **BOARD OF EDUCATION**
FROM: Dr. J. Hairston, Superintendent
SUBJECT: **Request for Change Order – Dry Wall Contract at New Town High School**

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE

PERSON(S): Donald F. Krempel, Ph.D., Executive Director
Department of Physical Facilities
Richard Cassell, P.E., Administrator
Office of Engineering and Construction
J. Kurt Buckler, P.E., Head of Engineering
Office of Engineering and Construction

RECOMMENDATION

That the Board of Education approves a change order.

Request for Change Order – Dry Wall Contract at New Town High School.

Appendix I

Request for Approval of a Change Order Dry Wall Contract at New Town High School August 12, 2003

On November 20, 2001, the Board of Education approved an award of contract with Manganaro, Inc. for the Dry Wall contract at New Town High School. This contract includes the provision of ceiling tiles and the associated grid support system. During construction, minor damages occurred to the new ceilings and grid work due to various contractors working near or above the new ceilings. In order to repair these damages, the Department of Physical Facilities requests approval to issue a change order in the not-to-exceed amount of \$20,000.00 with Manganaro, Inc. The various contractors who originally caused the damage will credit the actual costs associated with these ceiling repairs to Baltimore County Public Schools. The net costs to Baltimore County Public Schools for these repairs should be zero.

Funding for this Change Order is available from Capital Budget Project # 625 – New Town High School.

APPROVED:



Donald F. Krempel, Ph.D.
Executive Director