

BALTIMORE COUNTY PUBLIC SCHOOLS

Joe A. Hairston, Superintendent

Towson, Maryland 21204-3711

BOARD EXHIBIT**August 14, 2001**

TO: Dr. Joe A. Hairston

FROM: Division of Physical Facilities

RE: Change Order – Major Maintenance Renovation Program
Hampton Elementary School

On January 9, 2001, the Board of Education approved an award of contract with Orfanos Contractors, Incorporated to perform work under the Major Maintenance Renovation Program at Hampton Elementary School. In order to complete this project, it has become necessary to incorporate the electrical support necessary for the new IT work. This includes the provision and installation all necessary wiremold raceways, conduits and wiring and power receptacles for an operational system. This additional work was not included in the original scope of work for this firm.

The Division of Physical Facilities has received a proposal from the Contractor in the amount of \$42,922.98 to complete the additional scope of work. This cost has been reviewed by our consultant for this project and is in negotiations. Based upon this review, we recommend approval of a change order in the not-to-exceed amount of \$42,922.98 with Orfanos Contractors, Inc. to provide the electrical support for the new IT work .

Funding for this Change Order is available from Capital Budget Project # 665 – Major Maintenance.

APPROVED:



Donald F. Krempe, Ph.D.
Executive Director