

BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: January 14, 2002

TO: BOARD OF EDUCATION

FROM: Dr. J. Hairston, Superintendent

SUBJECT: Request for Change Order to Running Track Replacement Project at Catonsville High School

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE PERSON(S): Donald F. Krempel, Ph.D., Executive Director, Department of Physical Facilities
Richard Cassell, Administrator, Office of Engineering and Construction
Eugene Vurgafman, Civil Engineer, Office of Engineering and Construction

RECOMMENDATION

That the Board of Education approves a Change Order request.

Request for Change Order to Running Track Replacement Project at Catonsville High School.

Appendix I

Request for Change Order to Running Track Replacement Project Catonsville High School January 14, 2002

On October 23, 2001, the Board of Education approved an award of contract with Melvin Benhoff Sons, Inc. for the replacement of the running track at Catonsville High School. At the time of award, the Department of Physical Facilities expressed the intention to complete the additional Add Alternates for replacing the existing Pole Vault Area and providing a new Long/Triple Jump Area as long as funds were not needed to repair/replace the existing bituminous concrete base. Now that this project is underway, the Department of Physical Facilities has inspected the existing bituminous concrete base for the new track and determined that the limits of removal and replacement of the existing base allow for project funds to be used to accept the additional Add Alternates. Based upon this review, we recommend approval of a change order in the amount of \$26,124.31 with Melvin Benhoff Sons, Inc. to replace the existing Pole Vault Area and provide a new Long/Triple Jump Area at Catonsville High School.

Funding for this Change Order is available from Capital Budget Project # 672 – Site Improvement.

APPROVED:


Donald F. Krenpel, Ph.D.
Executive Director