



BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: March 26, 2002

TO: BOARD OF EDUCATION

FROM: Dr. J. Hairston, Superintendent

SUBJECT: Approval of Change Order – IT Communication Cabling for Major Maintenance Renovation Project at Johnnycake Elementary School

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE

PERSON(S): Donald F. Krempel, Ph.D., Executive Director, Department of Physical Facilities
Richard Cassell, Administrator, Office of Engineering and Construction

RECOMMENDATION

That the Board of Education approves a change order.

* * * * *

IT Communication Cabling for Major Maintenance Renovation Project at Johnnycake Elementary School.

Appendix I

**Recommendation for Approval of Change Order
IT Communication Cabling for Major Maintenance Renovation Project – Johnnycake
Elementary School
March 26, 2002**

On August 14, 2001, the Board of Education approved an award of contract with NetVersant Solutions - Chesapeake, Inc. to provide IT communication Cabling for the Major Maintenance Renovation Project at Johnnycake Elementary School. In order to complete the networking of this school, it is necessary to connect the new addition into to the building's Main Distribution Frame (MDF) with data wire, co-axial cabling, and backbone cable for the electronic communication equipment. This additional work was not included in the original scope of work for this firm.

The Department of Physical Facilities has received a proposal from NetVersant in the amount of \$16,925.00 to complete this additional scope of work. Our consultant for this project is reviewing this cost and negotiations are on-going. Based upon this review, we recommend approval of a change order in the not-to-exceed amount of \$16,925.00 with NetVersant Solutions - Chesapeake, Inc.

Funding for this Change Order is available from Capital Budget Project # 665 – Major Maintenance.

APPROVED:


Donald F. Kremmel, Ph.D.
Executive Director