



BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: August 13, 2002

TO: **BOARD OF EDUCATION**

FROM: Dr. J. Hairston, Superintendent

SUBJECT: **Request for Change Order –Design Services for Reroofing Project at Franklin Elementary School**

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE PERSON(S): Donald F. Krempel, Ph.D., Executive Director, Department of Physical Facilities
Cornell S. Brown, Administrator, Office of Comprehensive Maintenance and Construction
MacArthur Chavis, Project Administrator, Office of Comprehensive Maintenance and Construction

RECOMMENDATION

That the Board of Education approves a request for a change order.

Request for Change Order -- Design Services for Reroofing Project at Franklin Elementary School.

Request for Change Order
Design Services for Reroofing Project at Franklin Elementary School
August 13, 2002

On November 21, 2000, the Board of Education approved a fee acceptance with Law Engineering and Environmental Services, Inc. to prepare a design and provide construction administration services for the reroofing project at Franklin Elementary School. On October 23, 2001, the Board was informed that due to the extensive amounts of unforeseen roof deck replacement this project would be redesigned and rebid. In order to compensate Law Engineering and Environmental Services, Inc. for additional expenses associated with the redesign and rebidding, the Department of Physical Facilities requests approval of a change order in the not-to-exceed amount of \$7,100.00.

Funding for this change order is available in the Capital Budget Project #671 - Roof Replacement.

APPROVED:



Donald F. Krenpel, Ph.D.
Executive Director