

Q

BALTIMORE COUNTY PUBLIC SCHOOLS

DATE: September 9, 2002
TO: **BOARD OF EDUCATION**
FROM: Dr. J. Hairston, Superintendent
SUBJECT: **Request for Change Order – Running Track Replacement at Perry Hall High School**

ORIGINATOR: J. Robert Haines, Deputy Superintendent of Business Services

RESOURCE PERSON(S): Donald F. Krempel, Ph.D., Executive Director, Department of Physical Facilities
Richard Cassell, Administrator, Office of Engineering and Construction
Eugene Vurgaftman, Civil Engineer, Office of Engineering and Construction

RECOMMENDATION

That the Board of Education approves a change order.

Request for Change Order – Running Track Replacement at Perry Hall High School.

Appendix I

Request for Approval of Change Order Running Track Replacement at Perry Hall High School September 9, 2002

On April 24, 2001, the Board of Education approved an award of contract with Applicators, Inc. to resurface the running track at Perry Hall High School. In order to complete this project, it has become necessary for the contractor to remove and replace sections of the existing damaged rubber pavement of the running track. Unacceptable areas of the rubber pavement will be removed and replaced with new rubber pavement to provide a proper surface for the new track. The contractor has provided the Department of Physical Facilities a price proposal of \$11,000.00 to make the necessary repairs to the rubber surface.

At this time, the Department of Physical Facilities requests approval of a change order in the amount of \$11,000.00 with Applicators, Inc. to remove and replace unacceptable areas of the rubber surface of the track at Perry Hall High School. Funding for this additional work is available through Capital Budget Project #672 – Site Improvements.

APPROVED:



Donald F. Kempel, Ph.D.
Executive Director