

**BALTIMORE COUNTY PUBLIC SCHOOLS**

**DATE:** October 5, 2004

**TO:** **BOARD OF EDUCATION**

**FROM:** Dr. J. Hairston, Superintendent

**SUBJECT:** **CONTRACT MODIFICATION – CONSTRUCTION**  
**ADMINISTRATION SERVICES AT GOLDEN RING MIDDLE**  
**SCHOOL**

**ORIGINATOR:** J. Robert Haines, Deputy Superintendent of Business Services

**RESOURCE**  
**PERSON(S):** Richard H. Cassell, P.E., Administrator  
Office of Engineering and Construction

**RECOMMENDATION**

That the Board of Education approves a contract modification.

\*\*\*\*\*

Contract Modification – Construction Administration Services at Golden Ring Middle School

Appendix I – Recommendation for Contract Modification

## Appendix I

### **Recommendation for Contract Modification Construction Administration Services at Golden Ring Middle School October 5, 2004**

On March 11, 2003, the Board of Education of Baltimore County approved Grieves, Worrall, Wright and O'Hatnick, Inc. (GWWO, Inc.) to provide Construction Administration Services for the Systemic Renovations at Golden Ring Middle School. GWWO provided these services through September 2003, at which time the construction contractor was terminated for performance reasons.

Work on Golden Ring Middle School resumed as of April 2004, with a new contractor providing the construction services. GWWO has requested a Contract Modification to their original fee to continue to provide these Construction Administration Services to support the work of the new contractor and the Department of Physical Facilities.

The Department of Physical Facilities recommends the approval of a Contract Modification to the contract with GWWO to provide these Construction Administration Services in the amount of \$30,080.00. At this time, Board approval of this Contract Modification is requested. Funding for these services is available in Capital Budget #096 Major Maintenance.